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Team members: Arif Saliev, Valenti Zhelyazkov, Oktay Ahmed

LEAN.BG Champion: i Georgi Apostolov

ADDING VALUE

Field of activity: Mechanical Machining of Aluminum Automotive Components

Location / Factory: Shumen/ Alcomet

Completion date: 30.06.2025
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Following the successful implementation of Autonomous
Maintenance on Heller 3, the project has been expanded to include
Heller 1 and Heller 2, with the objective of standardizing and
ensuring the sustainable implementation of Autonomous
Maintenance.

-Lack of a daily maintenance culture
«Accumulation of contamination in critical areas
*Low 58S audit scores

A reactive rather than preventive approach

The implementation of Autonomous Maintenance on Heller 1 & 2
will:

+ Extend the service life of the machines

* Increase operator engagement through a clearly defined
responsibility structure

+ Slow down machine wear and depreciation

* Reduce future spare parts and repair costs

* Free up maintenance time and resources

CNC Heller 2
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Updated Comparative Chart ‘4|

» Heller 1 — Stable performance, with approximately one breakdown per quarter

* Heller 2 — More frequent issues, with two more breakdowns than Heller 1

* Heller 3 — One to two breakdowns per quarter; however, following the implementation of Autonomous Maintenance
in Q2 2025, no further breakdowns have occurred

The timely implementation of Autonomous Maintenance will enable:

1L &Nz
MHHA L1,
H1 % H#

« Maintaining a low breakdown rate =
+ Extending the machine’s service life ' ' =
* Reducing future maintenance costs and downtime
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3. Team building

Names and duties of people

Arif Saliev — Maintenance & Repair Manager

*Valentin Zhelyazkov — CNC Programmer / Setup Technician
*Myumyun Mert — Automotive Department Manager

*Oktay Ahmed — CNC Machine Operator

*Mehmed Mehmedov — CNC Machine Operator

Team photo
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CNC Heller 1
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CNC Heller 2
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4. Current state analysis

Establishing the facts (Genchi genbutsu):

SOT Tank

Above The Machine
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Lack of Workplace Standardization Behind the Machine Covers




Problem Target Team Current Project Root cause Implementation of Target-result .
- ; oy . . Standardization Deployment 5S
selection setting building state plan analysis solution control

CNC Heller 1 CNC Heller 2
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4. Current state analysis

Establishing the facts (Genchi genbutsu):

He"er2

He"er1
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4. Current state analysis

Establishing the facts (Genchi genbutsu):

Workbenches — Lack of
Standardization




Problem Target Team Project
selection setting building plan

Root cause
analysis

2

Implementation of
solution

Target-result Standardization Deployment 5S
control

4. Current state analysis

Establishing the facts (Genchi genbutsu):

Lack of Workplace Standardization

Leak Under the Machine
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CTbnkn OnucaHue Ha AeVHOCTH MHEHE

1. Cb3gaBaHe Ha ekun oT onepaTopu U TEXHULM

2. OBby4enve no All Ha ekvna

3. Cb3gaBaHe Ha nnaH 3a genctene

4. OcurypsiBaHe Ha Hy)XHU MaTepuany U KOHCyMaTuBU
5. N3acHABaHe Ha acnekTute Ha b6e3onacHocT

1. Mi3aBbpluBaHe Ha TOTasHO NOYUCTBAHE U ETUKETUPAHE

2. OnpepensiHe Ha 30HM 3a NOYMCTBAHE, METOAM, UHCTPYMEHTMW U OTFOBOPHULM

3. iamMepBaHe Ha BpeMeHa 3a NoYMCTBaHe U Cb3daBaHe Ha MbpBOHAYaneH

Crbnka 1 - HavyanHo cTaHaapT

noyucTBaHe 4. OTtcTpaHsiBaHaHe Ha hyraunTe OT MalLmMHaTa

5. ipeHTuukaums Ha TpyAHOAOCTLIHUTE MECTA U U3TOMHULMTE Ha MPbCOTUS U

yCKOpEHa aMopTM3aLms

6_[porexpare Ha oaut no Al cThika 1

1.1. MNpoT1BOOENCTBUS CPELLY USTOYHMLIUTE HA MPBCOTUS U YCKOpPEHa

aMopTn3auus.

1.2. 3awuTaBaHe Ha OKONMHO 06opyABaHe OT U3TOYHULM HA MPBCOTMS

2 2. AHanusmpaHe Ha Bb3MOXHOCTUTE 3a HaMansBaHe Ha BPeEMETO 3a AeNHOCTM 3a
U TPYAHOAOCTBLNHU MECTA (3a  |noyncTBaHE, MHCMEKLMS, CMa3BaHe 1 MpUTsraHe

No“ncTBaHe CMasBaHe MHCNeKuns u 3. BHegpsiBaHe Ha NopgobpeHust 3a HamarsiBaHe Ha BPEMETO U YNecHsiBaHe Ha

npuTArake) [EeHOCTUTE 3a NOYMCTBAHE, MHCTIEKLMS, CMa3BaHe W NpuTsraHe

4. NposexaaHe Ha oguT no Al cTbnka 2

Ctbnka 0 — M360p Ha mawmHa
M cb3aaBaHe Ha ekun

Ctbnka 2 — MpoTuBogencTene
Ha U3TOUYHULUTE HAa MPBCOTUA

1. Onpe,qenﬂHe Ha 30HU 3a MHCNEKTUpaHe, CMa3BaHe U NputAaraHe- cb3gaBaHe Ha

CILT crangapt
2. NamepBaHe Ha HoBuTe BpemeHa 3a CILT u akTyanuampaHe Ha ctaHaapTa
Ctbnka 3 — MNoaroroBka Ha P P y P Aap
3 3. BuayanuaumpaHe Ha BCUYKM 30HU 3@ MHCMEKTMPaHe, CMa3BaHe M NpuTsraHe
CTaHAAPTU (3anouncraane 4. OTpassiBaHe Ha Bcu4ku feiHocTu ot CILT cTaHaapTa Bbpxy neitayTa Ha
CMa3BaHe nHcnekuusa n anTﬂraHe) 060py,D,BaHeTo

5. Cb3gaBaBaHe Ha paboTHu MHCTpykummn 3a CILT ctaHgapTa
6. MNpoeexaaHe Ha oanT no Al cTbnka 3

[ I— T M3nbaHeHo I 35¢cHeHve
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5- Why Analysis

Question

1. Why does the risk of failure increase?

2. Why is there no daily inspection?

3. Why are responsibilities not clearly defined?

4. Why has no procedure been introduced?

5. Why is the approach reactive?

Root Cause:

Answer

Because there is no systematic monitoring and
daily inspection of the machine's key
components by the operator.

Because there is no clearly defined division of
maintenance responsibilities between
operators and maintenance personnel.

Because no Autonomous Maintenance standard
has been introduced to define these activities.

Because maintenance has traditionally been
performed reactively rather than preventively.

Because the focus has been on achieving high
production output rather than ensuring the
long-term reliability and stability of the
machines.

Lack of a clearly defined maintenance structure and operator role due to a reactive
maintenance approach and the absence of an Autonomous Maintenance system.
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6. Root cause analysis

ISHIKAWA DIAGRAM

Hoeex MeTog, MawwuHa
Nunca Ha aHrasupaHocTt INuncea ctangapt 3a NpoBERKKM HarpyneaHe Ha cTpy#Kn
® *
Hama oBywenune 3a Al b HAMa Yek-nucTin ¢ JaMbpCceHW pezepBoapM
° .
OnepatopuTe He He e preefeHa cuctema 2a TPM MNasTapALM NpobiemMi
YCELWAT OTIOBOPHOCT ChC LWNKMHARN c
Y o » MpoBinem:
Mnnca Ha aBTOHOMHA
noAnpBkKKa
Pazxevpnanw Bopa HAMa cpeacTBa 3a Dokyc BHPXY (peakTuBEH Noaxon)
T NoYKUCTRaHe . NpoayKuMaTa
Hepgocrare4ed emayaned Nwncear 5S ratna HAaMa npocnenAeaxe .
KOHTPON E ®
3anpalleHa cpena BaeHo cHabaAgaHe HeAcHa oTroBopHOCT
. »
OkonHa cpepa Matepuanu ¥YnpaeneHue
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Countermeasure Implementation Plan
No. Root Cause Countermeasure Responsible Due Date Comments Status
Lack of order and Floor markings,
organization Implement 55 Mumyun + shadow board, and
1 & around CNC Heller v 10.08.2025 . ’ (2 completed
around the 182 Operator designated tool
machine locations
Launch Operator trainin
Lack of operator Autonomous P &
. ) . . and development
2 involvement in Maintenance and Valentin 15.08.2025 of an inspection (4 Completed
maintenance provide operator . P
- checklist
training
Create visual
No cleaning and maintenance Visual board with
3 lubrication instructions Mumyun 10.06.2025 illustrations and (2 completed
standards (OCAP) at the maintenance steps
machine
Install a shadow
4 shadow board for consumablesand  Operator 25.08.2025 shadow board with 2 Completed

tools

tools for each
workstation

all required tools
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Change in performance metrics:

AM Plan
Completion

5S % 25 75

% 8 24 27
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8. Target- result control

After Kaizen
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ALCOMET ABTOHOMHA nogapbXxkKa HELLER 3 H 2000
CraHpapr 3a NouucreaHe, MHcnekTupaHe, CmassaHe u lNpurtaraHe
" MnanupaHo
Homep 30Ha UsnbaHuten AeiicrBne Cumson | UHTepBan . HY>XHU UHCTPYMEHTU OnucaHue 14 E\-
Bpeme (MUH.)
1 3apexaaua u pabotHa o Mouncreane 1 Chsna 5 Muctoner 3a BBL3AYX U MouncTeaHe Ha paboTHaTa 1 3apeX/AalliaTa 30Ha OT CTPYXKKU. U l:',‘»
30Ha nuctonet 3a COT M3nonssatite nucronetuTe 3a sb3gyx u COT. 12}_
MouuncTBaHe Ha 30HaTa OKOJI0 MALLMHATA C MET/A U U3XbPAAHE Ha
2 30Ha OK0/10 MalumnHaTa o MouncreaHe 1 Cmana 10 Metna
CTPYXKKUTE 11 ﬂ\
XuapaBaunuHa cTaHUmMA U Bu3yaneH KOHTPOA Ha MHCTPYMEHTaIHUA MarasuH u
3 o WHcnekuya 1 CmAana 2 BusyaneH ornep, N 11 h
MarasuH 3a MHCTpYMeHTU XnApaBAMKaTa 3a Te4oBe M HeobuYaHU Wymose.
CmasouHo - Oxnaxaawa MpoBepKa Ha HNBOTO M YMCTOTaTa Ha OxNaXkaalwaTa Te4HocT. MNpu
4 AaL (o] UHcnekuma 1 Cmana 1 BusyaneH ornep, P P o AaL P e }'
cuctema HY)X,a CUrHaNM3Upai NoAApPbIKKa.
Mapuan, cnpeti 3a 4 [B\
5 OnepaTopcKu naHen (o) MouuncrteaHe 1 CmAana 2 no4yucTeaHe Ha 3abbpcBaHe Ha AUC/Iea € YUCT cyx napuan.
MOHUTOPM
BusyaneH + MpoBepKa Aanun NUcTonetTute paboTAT AW U3MYCKAT Bb3AyX UAn
6 MucTtonert 3a Bb3Ayx 1 COT o WHcnekuua 1 CmsAHa 1 V: P P P Y Y
byHKLUMOHaNeH TecT COT.
Mpaxocmykauka,
MouncTeaHe Ha NOKPMBaA M KOPMyCUTE Ha MaluMHaTa OT npax u
7 Kopnyc 1 nokpus o MouncreaHe 1 Cea. 20 napuan mn
CTPYXKKU.
obesmacnuten py
MpoBsepKa 3a NPOTPUTH, CKbCaHU UK pasxnabeHn kabenu,
8 Kabenu n Bogelum sepuru n UHcnekuma 1 Ceg. 10 BusyaneH ornep, P P porp P
0CO6EHO OKO10 NOABUMKHUTE YacTu.
CmAHa GUATK Ha moayn 3a En nosauray +
JleMmoHTa)K Ha 3ambpceH GUNTHP, NOYUCTBAHE Ha KyTUATa Ha
9 oxnaxgaHe U moayn 3a n NoamsaHa 1 Cea. 30 napuanu Ld thar
$UATBPA U MOHTaX Ha NOYUCTEHUA GUNTBP Py o Bai e o et -
acnupaumsa +obesmacauren g B
MouncTBaHe Ha ONTUYHWUTE MOBBPXHOCTH OT Npax 6e3 .
10 CeH3opu 1 GOTOKNETKN n MouncreaHe iM 15 Meka yeTka, Bb3ayx P P e B A (ST R SSCH s 5 Seber A N
HaApacKBaHe. P v 0 T Gk A A
pec (no MpoBepKa Ha aBTOMaTUYHaTa cUCTEMa 3a CMasBaHe 1 Alo3uTe 3a
11 Hanpasnasawwm n narepu n WNHcnekuma 3M 15 pec ( P P A
cneunopunkauma) cmasBaHe
MpuTtAraHe Ha BCUYKM BUHTOBU U €/1@KTPUYECKUN CbeAMHEHUA B en.
12 En. tabno n Mputarane 3M 30 Tpec4yoTKa, OTBEPTKU P P A
Tabno.
MpaxocmyKauka A bn60OKO NOYUCTBaHE BbTPE B MalLMHATa, BKIOUUTENHO MoA,
13 BbTpelwHocT noa Kanauurte n MouuncrtBaHe 3M 60 P Y ! P !
napuan Kanauu 1 noj ocHosarta.
LnuHaen n reomeTpua Ha MbaHa NpoBepKa Ha CbCTOAHMETO Ha WNUHAeNa, reoMeTpUATa n
14 n WHcnekuua ir 120 AnarHocTuyHm ypeamu
MmalumnHaTta npeuunsHocTTa. M3roTBaHe Ha oT4yer.
AKo 3abenexuwl aedeKT namn HeobuyaliHo noseaeHUe, NOCTasn
15 LlanocTtHa mawwnHa (o) [JoknagsaHe 2 ETuket 3a aHOManua Aed up.
eTMKET M 3anuLn B XKypHaaa Uam nogan curHan.
1 cmana 1Cega,. 1M 3mM ir
Bceku neTbK B MocneaeH neTbk
n Kpas Ha mbpsa Ha meceua B Kpas MocnepeH neTbk Ha Mo Bpeme Ha
erehaa B kpan Ha BCAKA CMAHa cmana Ha MbpBa CMAHA_| gcako TpUMeceume B kpas nnaxupaHa
o Onepatop Ha Mbpsa cmAHa NOAAPBKKA Jlama Ha cv3dasare: | Crv3dan: ]
n MNoaapwxkka 30.05.2025 MiomioH Mepm |
. — T P " i b
N J.-" b / ,
F Y \ x t,
Fal N Sa| N Se| N Sae|
L le U I \
] 1) . ]
! ; ; !
i / - !
\\1 i ; 1cm. \q MEC ; \':.l rag.
i i F ;
S R s e % I
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SRR ovoren D )

ABTOHOMHA NoaapbXKa
ETukeT 3a aHomanus

Vme Ha mawuvHa/obopynBaHe:

Axomanus:
|:| 1. MNpeanocTasku 3a 3rononyka

|:| 2. Teu (Macno, Bbagyx, COT)

3. MoBpepeHa/usHoceHa YacT oT
obopynBaHeTo

|:| 4. HeobuyaeH Lwym w/vnu Bubpauum

|:| 5. Opyrm

OnwcaHve:

MopenenNo[ |

ICMﬂHaI I-Ba | Il-pa|lll-Ta

‘ YcTaHoBeH oT: Lata:

ABTOHOMHa NoaApbXKKa
ETvkeT 3a aHomanus

Mopenentel ]

Vive Ha mawuHa/o6opyaBaHe:

Axomanus:
|:| 1. MNpeanocTtasky 3a 3rononyka

|:| 2. Tey (Macno, Bb3ayx, COT)

3. MNoBpeaeHa/usHoceHa YacT oT
o6opyaBaHeTo

|:| 4. HeobuyaeH Lwym w/vnu Bubpauumn

|:| 5. Opyrm

OnwcaHve:

ICMﬂHaZ I-Ba | ll-pa|lll-Ta

YcTaHoBeH oT: [ara:




Problem Target Team Current Project Root cause Implementation of Target-result .
. > oy . . Standardization Deployment 5S
selection setting building state plan analysis solution control

ALCOMET AM (ABTOHOMHa NoAapbLXkKKa) NnaH 3a BHeapsiBaHe B Ankomet ALl 2025 (ctbnku Ha AM ot 1 go 3) e
BbTpewHo SAHyapn Mapt Mait tonu c
Ne H Ha Mogen dupwmen | Texect e npeTerneHwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwww w wlw|w|w|w
HOomep cTaTyc cTaTyc 1(2|3[4|5([6|7[8]9]|10[11]12[13]14[15]|16[17]|18[19]20f{21 25(26|27(28|29(30)31[32]|33[34|35[36|37[38|39/40|41(42)|43|44|45(46|47(48]|49(50|51(52| 1 |2 |3 [4 [5|6 |7 8|9 [10|11[12[13[14|15|16[17[18/19]|20|21[22[23|24
3|24
1 |Heller 3 H2000 | 2021181 | 8% | 100% | 8,0%
2 |Heller 2 H2000 | 2021180 | 8% | 100% | 8,0%
3 |Heller 1 H 2000 2021179 8% | 100% 8,0%
4 |Chiron 1 DZI5W | 2023143 | 10% | 30% 3,0%
5 |Chiron 2 DZ15W 2023144 | 10% 0% 0,0%
6 |Chiron3 DZ15W | 2023145 | 10% | 0% 0,0%
7 |[Chiron 4 DZ15W 2023146 | 10% 0% 0,0%
" . Optima IX- o o o
8 [Fiinsonic 480/100HD 2025009 5% 0% 0,0%
Multi-station
9 |Karabay Ultrasonic | 2021183 6% 0% 0,0%
machine
10 |Pressta SW600 SW600 | 2021178 | 5% 0% 0,0%
11 |Pressta 620 Profilma 620 | 2021177 10% 0% 0,0%
12 |Combine line Pressta Profilma 620 | 2025010 10% 0% 0,0%
0% 0,0%
MakcumaneH pesynTat 100% 27,0% | Tekyu pesyntar

21.09.2025
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First Audit. Points 25

MposepoueH nuct no 58

3ason: | sora | nara
Opvrop: | 1S 25 3S 4S 55 060 - Makc. 100 T.
061140 TOUKM 2 5 5 9 4 25
Bp. Bbnpocu 5 5 5 5 5 25
| CpeaHo ToukM 04 1.0 1,0 1.8 038 1,0
[OeviHocTtn no 1S - COPTUPAHE 1]2[3|4]3a6.
1,01 Ha paBoTHOTO MSICTO Ce HaMMpaT Camo HyXHUTE HaM, v ap. puanu, kouto | 0 A
He Ca Hy)XHY 3a Tekyuiara paGoTa ca OTCTpaHeH! OT paBoTHOTO MSCTO.
1,02 Ha paboTHOTO MACTO CE& HaMMpaT CaMo HYXXHUTE MHCTPYMEHTH, npucnocoGnexus n ap.n. | 0 B
VIHCTPYMEHTM, KOUTO He Ca Hy)Hi 3a TeKylilaTa paGoTa ca OTCTpaHeHM OT paboTHOTO MACTO.
1,03 Ha paBoTHOTO MACTO CE Hamupa camo HeobxoauMoTo obopyaBaHe. MalmHu, cTenaxu, 2 X B
wkadhoBe, Macu 1 4p. KOUTO Ca U3NE3MN OT YNoTpeGa U HeHyXXHM 3a TeKyLLOTO
MPOM3BOACTBO Ca OTCTPaHEHM OT PaBOTHOTO MPOCTPAHTCBO.
1,04 Ha paboTHOTO MACTO Ce Hamupa camo HeobxoaumaTa AOKYMeHTaums (Bkn. uHdopmaums no | 0 r
Tabnara). OcTapeny Unu HeHyXxH1 Aoknaau, Genexku, 06sBu, acuium 1 Ap. ca OTCTPaAHEHN.
1,05 B craHpapta no 5S (pab. nHCTpykums/cxema 1 np.) 3a paboTHOTO MAICTO ca AetHpaHn (] a
BCUYKM HY)XHI NPEJMETY 3 MACTOTO
[eitHocTu no 2S - CUCTEMHO MOAPEXOAHE 1]2)3|43a6.
2.01 MpoxoauTe ca ACHO MAGHTUMUMPaHM 1 He3anpeyeHu. M3xoauTe ca AcHo AedHMpaHi n 2 E
HesanpeyeHu.
2.02 Mecrara 3a BCUUKK - € fICHO ), O4EPTAHO W MaPKUP: no pas6upaem | 0
HauuH. (mpedmemu o noda - kyTum, Hall, matepuany, Konu4ky, NoYMCTBaLM CPeacTsa,
naneTy 3a CTPYXKA U fip.; ipedMemu o Opyau Mecma - VHCTPYMEHTM, CTENaxy 1 np.)
2.03 KonuyecTsaTta 3a MaTepuanu, koHcymatuem 1 Hall ca scHo AedmH1paHi, o4epTaHn n 2 X
Haanucau.
2.04 TlocTaBeHn ca eTUKETM U Haanucy 3a Matepuany, H3M, MawuHy, yyacTbum, nasuum unp. | 1 X
2.05 [okymeHTuTe (BKN. MHOPMALWs No Tabnata) ca YETNMBO HAANUCAHU U UMAT SCHO (1]
Ae1HNPaHo MACTO.
[eittocTu no 3S - CUAVMHA YACTOTA 1]2(3|4|3as6.
3.01 TMopoBeTe Ca YMCTU OT MPBLCOTHSI, NPaX, OTNALLLM, KOMMOHEHTH, ONakoBbYEH MaTepuan n | 2 x
nip. MapkupoBKuTe No noAa ca B 106po CbCTosiHMe. CTeHuTe, NperpaguTe, KONOHUTE, ca
uneTu.
3.02 MawuHUTe Ca YUCTM OT npax, Macro, MpbCcoTus 1 np. (paboTHM NNoToBe, kanauu, CToiku ¢ | 3 x
martepuany u ap.)
3.03 Bcuuku NpeameTy - paGoTHU Macu, KyTuu, Ko u, MUHCTPYMEHTK, M ApP. Ca YUCTU, He ca (]
pasKbCaHu v nospeaeHn. Te ca noapeaeHm no MecTara cu.
3.04 TUTE Ca YUCTK, He ca T W Ce CbXpaHABaT Ha MecTaTa cu. 0
3.05 Marepuanurte n KOHCyMaTUBMUTE 3a NOYMCTBAHE CE CbXPaHsBaT Ha TOYHO OnpeaeneHo (]
MSICTO C MOAXO/1sILIA MapKMPOBKA 1 Ca JIECHO JOCTBIHIA NPY HyXaa.
[eitHocTtyn no 4S - CTAHOAPTUSUPAHE 1]2)3]4 3.
4.01 Wma rpacbuk, KoitTO Noka3Ba BpeMe, YeCTOTa U OTFOBOPHOCTU 3a MOYUCTBAHETO Ha 2
MaluyH1Te, CTenaxu, paGoTHOTO NPOCTPAHCTBO 1 .
4.02 Vma rpadbuk, KoOIiTO Noka3Ba BpeMe, YeCToTa U OTTOBOPHOCTU 3a OTCTPaHsiBaHe Ha 4 x
OTNaAbUWTE OT NPOM3BOCTBOTO.
403 B ca MepKu 3a Ha 58 uancksaHuaTa (Hanp. Cuctemn 3a 3 X
CcbbupaHe v oTCTpaHsBaHe Ha OTNanbUM - KOHTEHepU, KyTn 1 Ap., )
4.04 Pesyntatute oT OAWT Ca NoCcTaBeHu Ha BAUMO 3a LieNus eKun MACTO. 0
4.05 ToukuTe 3a Ha NpeAXoHNs OOWT Ca U3MbIIHEHW. 0
[eitHoctn no 5S - CAMOOAUCLIMIMINHA 1]2)3]4 3.
5.01 TMpencrasuten Ha MeHMAXMBHTa e yyacTBan B AeiiHocTuTe no 5S kato oguTop, unn B 4 X
[pyTV AeMHOCTY Npes nocneaHust 1 mecew.
5.02 EkunuTe (CMEHMUTe) C Haii-ronsiM NpuHoC B AeiHocTuTe no 5S ce oTnmyasar. 0
5.03 3a peitHocuTTe NO 5S ce OTAGNSAT AOCTATLYHO BpeMe u pecypceu (Hanp. OnpeaeneHo (1]
[IHEeBHO/CEIMMYHO BpeMe 3a NoYncTeaHe, 58 nuaep v ap.)
5.04 Bcuuku onepaTtopu, NMAEpN U HavanHULM UMaT 3aa4m 3a u3nbrHeHue no 5S B pamkute Ha 1| 0
ceammua.
5.05 Ekvna cTapTipa MHULMATMBM 3a NOA0GPEHUA Ha paBoTHOTO MSICTO, KOWUTO He ca (1]
or B 5S opwta.

Second Audit. 90

MpoBepoyeH nucT no 58 g
=
3ason: | Arnkomet ALl 3oHa: | HELLER 3 para 26.6.2025
Opurop:[ Cr. | 1S 25 3s 45 55 061140 - Makc. 100 7.
060 TouKM 16 18 20 20 16 90
Bp. Benpocn 5 5 5 5 5 25
| CpeaHo Touku 3.2 3.6 4,0 4.0 32 3.6
[OeviHocTtn no 1S - COPTUPAHE 0[1|2]3]|4|3a5.
1,01 Ha paGoTHOTO MSICTO Ce HaMMpaT CaMmo HyxHUTe Matepuanu, HaM, n ap. Matepuanu, kouto | 4 X
He ca HyXHM 3a TekyulaTa paGoTa Ca OTCTpaHeH! OT PaGOTHOTO MACTO.
1,02 Ha paGOTHOTO MSICTO Ce HaMUpaT Camo HYXHUTE MHCTPYMEHTH, npucnocoGnenns 1 ap.n. |4 x
VIHCTPYMEHTH, KOUTO He Ca HyxHY 3a TekyuiaTa paGoTa ca OTCTpaHeH! OT PaGOTHOTO MSCTO.
1,03 Ha paBoTHOTO MSICTO Ce HaMMpa camo HeoBXoAMMOTO oGopyaBaHe. MaluuHu, cTenaxu, 4 X
wwkachoBe, Macy 1 Ap. KOUTO Ca M3NIe3NN OT YroTPeBa M HEHYXHN 3a TeKyLOTO
MPOM3BOACTBO Ca OTCTPaHEHM OT PaBOTHOTO MPOCTPAHTCBO.
1,04 Ha paBoTHOTO MSICTO Ce Hamupa CaMo H (BKn. no |4 X
Tabnara). OcTapeny Ui HeHyxHN foknaaw, Genexky, 0GBy, aduium U Ap. Ca OTCTPaHeH!.
1,05 B cTtaHpapta no 5S (pab. MHCTpykuUms/cxeMa v np.) 3a paboTHOTO MSCTO ca AedrHUpaHn 0| x A
BCUYKN HYXXHU NDEIMETM 38 MACTOTO
[OeiiHocTu no 2S - CUCTEMHO MOAPEXXOAHE 0[1|2]3][4|3a6.
2.01 MpoxoauTe ca SCHO UAESHTUDNLIMPaHN 1 He3anpeyeHu. MaxoauTe ca SCHO AeMHMPaHn 1 4
He3anpeyeHn.
2.02 Mecrara 3a BCUYKMU - e SICHO o4yepTaHo n no 3 x B
HauuH. (mpedmemu no noda - kyTumn, Hall, matepuany, Konuyky, NoYUCTBAaLLM CPeaCTBa,
naneTy 3a CTPYXKM 1 p.; pedmemu 1o dpyau MeCma - UHCTPYMEHTM, CTENaxu v np.)
2.03 KonudecTsara 3a MaTepuani, KoHcymatneiu u H3fl ca sicHo AemHMpaHi, o4epTaHi 1 4 X
HaanMcaHy.
2.04 TlocTaBeHW Ca eTMKETH U Hagnucy 3a Matepuany, H3M, MawuHy, yyacTbum, nasuum unp. | 3 x B
2.05 [okymeHTuTe (BKI. MHpOpMaLUsi No Tabnara) ca YeTNMBO HAaANUCaHN U UMaT SICHO 4 X
eHIPaHO MSICTO.
[eitHocTy no 3S - CUAVNHA YNCTOTA 0[1]2]3]4]zes.
3.01 TMopoBeTe Ca YNCTM OT MPLCOTHSI, NPaX, OTNAAbLM, KOMIIOHEHTH, ONaKOBbYEH MaTepuan u | 4 x
ap. MapkupoBkuTe no noaa ca B 406po CbCTosiHMe. CTeHuTe, NperpaauTe, KONMOHUTE, ca
uncTy.
3.02 MawwuH1Te Ca YUCTM OT NMpax, Macno, MpPLCOTUA 1 Np. (paboTHM NNoToBe, Kanauu, CToku ¢ | 4 X
martepuanv 1 ap.)
3.03 Bcwyku NnpeaMeTy - paboTHU MacK, KyTum, Ko, UHCTPYMEHTH, U AP. Ca Y1CTH, He ca 4 X
pa3kbCcaHy unu nospesieHn. Te ca noapeeHm no MecTara cu.
3.04 [lokymeHTHTe Ca 4iCTH, He Ca NMOBPefeHM, ¥ Ce CbXpaHaBaT Ha MecTarta cu. 4 x
3.05 ce ChXp: Ha TO4HO onpefieneHo 4 X
MSCTO C MOAXOASiLLLA MapkvpoBKa U Ca NECHO AOCTBIHN NpY Hyxaa.
[OeviHocTu no 4S - CTAHOAPTU3SVUPAHE 0[1|2]3]|4]3a5.
4.01 Wma rpachmk, KOMTO Mokasea BpeMe, YECTOTa U OTFTOBOPHOCTM 3a NOYUCTBAHETO Ha 4 X
MaluvHITe, CTenaxy, pPaGoTHOTO MPOCTPaHCTBO 1 Ap.
4.02 Wma rpachmk, KOMTO Mokasea BpeMe, YECTOTa U OTFTOBOPHOCTM 3a OTCTPaHsBaHe Ha 4 X
oTnaabuvTe OT NPON3BOACTBOTO.
4.03 B ca MepKM 3a Ha 58 a (Hanp. Cuctemm 3a 4 X
CbOUpaHe 1 OTCTpaHABaHe Ha OTNaAbLM - KOHTENHEPM, KyTvn 1 Ap., )
4.04 Pesyntatute oT OAMT Ca MocTaBeHn Ha BAWMO 3a LieNusi eKUn MACTO. 4 X
4.05 Toukute 3a Habens3aHu Ha Npeaxo; OfUT Ca WU3MbIHEHU. 4 X
[HenrocTu no 5S - CAMOAUCLIMITIMHA 0]1]2]3[4]3a6.
5.01 MMpeacTasButen Ha MeHWMKMBHTa € yyacTBan B AeiHOCTUTE No 5S kaTo oauTop, Unn B 4 X
APy AEHOCTM Npes nocneaHus 1 mecew.
5.02  ExMnuTe (CMEHWTE) C Hal-ronsm NpUHOC B IeMHOCTUTE No 5S ce oTnnyasar. 0 x r
5.03 3a geiHocuTTe No 5S ce 0TAENST A0CTaThbYHO BpeMe U pecypcu (Hanp. OnpeaeneHo 4 x
[IHEBHO/CEAMMYHO Bpeme 3a nouncTsake, 5S nuaep v Ap.)
5.04  Bcuykv onepaTtopy, NWAEPY W HauanH1umM UMaT 3ajaqy 3a U3nbriHeHue o 5S B pamkuTe Ha 1| 4 x
ceammua.
5.05 Ewvna ctapTvpa MHMLMaTUBY 3a NOAOGPeHNsA Ha paboTHOTO MACTO, KOUTO He ca 4 X
B 5S ogura.
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